



Årstal	Jan.	Feb.	Mar.	Apr.	Maj	Jun.	Jul.	Aug.	Sep.	Okt.	Nov.	Dec.
--------	------	------	------	------	-----	------	------	------	------	------	------	------

2021					Pilot Diagnosekort (hele maj+juni)	Materiale frigives (1/6) + Informøde	Release (1/7)	Workshop	Pilot Diagnosekort storskala (hele sept.+okt.+nov.)	Testcamp	Release (1/11) Udrulning	Materiale frigives (1/12) + Informøde
									Primær-forum (?/9)		Udrulning	
		Primær-forum (23/3)			Pilot Diagnosekort (hele maj+juni)					Pilotudrulning (frivillig)	Udrulning	

